

Master of Rural Studies (MRS) Examination, 2017
Semester-II
Course – X
(Project Planning and Management)

Time: 3 Hours

Full Marks: 32

Questions are of value as indicated in the margin.

Section-A

Answer *any four* questions

4×2=8

1. Define a project.
2. What are the factors that can lead to delays in project cycle?
3. Distinguish between Normal Project and Disaster Project.
4. State the various project life cycle phases.
5. What is the difference between ex-ante and ex-post?

Section-B

Answer *any four* questions.

2×4=8

6. Discuss the three stages of Project formulation.
7. What is participatory monitoring and evaluation?
8. What is project clean up phase?

Section-C

Answer *any two* questions.

2×8=16

9. Discuss the characteristic features of a project.
 10. With the help of a flow chart describe the various categories of a project.
 11. What are the various aspects of project monitoring as specified by the seventh Five Year Plan?
-